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Deployable Joint Command and Control (DJC2)

The Deployable Joint Command and Control provides a
common deployable infrastructure and command and control
platform for all regional Combatant Commanders and Joint
Task Force commanders.

The DJC2 is designed to provide the Joint Force Commander with a deployable integrated family of systems with
which to plan, control, coordinate, execute, and assess operations across the spectrum of conflict.  The DJC2
infrastructure and information technology systems will provide the Joint Force Commander and staff with an

environment for collaborative planning, predictive battlespace situational awareness, dynamic asset synchronization and
oversight, and executive battle management and control.  The Joint Command and Control system will eventually provide
the majority of the information technology for garrison and deployed operations.  Until then, the DJC2 will use existing
command and control systems including the Global Command and Control System-Joint and the Collaborative
Information Environment.  The material portion of DJC2 consists of shelters, hardware, software applications, databases,
and communication support systems.  The DJC2 system has three basic configurations: a 10- to 20-position En Route
configuration, a 20- to 40-position Early Entry configuration, and a 60-position Core configuration.  Multiple Core
configurations will be delivered to each regional Combatant Commander to provide the needed agility to meet Joint Task
Force needs.  The DJC2 will also provide a common deployable command and control platform for all regional Combatant
Commanders, service and functional component commanders, and standing and designated Joint Task Force
Commanders.

The program is following an evolutionary acquisition strategy.  The DJC2 Increment 1 plans a Milestone B review in
November 2003 and a Milestone C in 4QFY04.  The Program Office will integrate the first increment and transition to a
contractor to integrate later increments.  A Milestone B for Increment 2 is scheduled for 3QFY06.

TEST & EVALUATION ACTIVITY
The DJC2 initiated activities in February 2003 to accomplish a Milestone B review in September 2003.  The Test and
Evaluation Integrated Product Team developed a test strategy and draft Test and Evaluation Master Plan.  The strategy
includes an operational assessment in FY04 and an initial operational test and evaluation of Increment 1 in FY05.  The
DJC2 Test and Evaluation Integrated Product Team continues working to define the scope of each event consistent with
the evolving requirements, system design, and acquisition strategy.  The Air Force 46th Test Squadron is the
developmental test organization and the Navy Operational Test and Evaluation Force is the lead operational test agency.
The test strategy focuses on testing integration
and deployment issues since the individual
component systems should have completed their
own independent testing.

TEST & EVALUATION ASSESSMENT
The DJC2 program is executing an aggressive
schedule to deliver the Increment 1capability in
FY05.  The desire for a Milestone B review in
September 2003 resulted in parallel and accelerated
Integrated Product Team activities, including
development of the Operational Requirements
Document.  This parallel activity has complicated
the ability to finalize a Test and Evaluation Master
Plan that reflects the program as defined in the
requirements document and acquisition strategy.
As a result, the Milestone B review is postponed
until December 2003.

The DJC2 program plans to integrate existing
shelters, computer hardware, and software
applications.  However, many of the elements of
DJC2 are independent acquisition programs with
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their own development and test schedules or procurements of existing items.  The integration of capabilities that have
not already completed independent or interoperability testing require additional testing.

The integration of these independent acquisition programs is dependant upon the successful, timely completion of their
development and scheduled tests.


